

Project Planning

30MAL

Version 1.0

July of 2026

Table of Contents

Team Members	3
Introduction	3
Project Objectives.....	3
Project Scope.....	3
Assumptions & Constraints.....	Error! Bookmark not defined.
Success Criteria.....	4

Team Members

ID	Name	Email
1	Omar Ehab	omarehab26102004@gmail.com
2	Mohamed Atef	mohamed2atef2015@gmail.com
3	Mohamed Nabil	mnbil0680@gmail.com
4	Mahmoud Soliman	ms879546213@gmail.com
5	Khaled Hamda	khaled.hamada245@gmail.com

Introduction

Project Objectives

- Provide customers with quick access to trusted technicians.
- Enable technicians to manage their services, schedules, and profiles.
- Offer an easy-to-use admin panel for overseeing platform operations.
- Enhance service quality with ratings, reviews, and automated tracking.

Project Scope

- Responsive website for customers and technicians.
- Full admin dashboard (web-based).
- Core features: booking, scheduling, technician profiles.
-
- Role-based access control.
- Analytics dashboard.

Assumptions:

- Stakeholders provide timely feedback.
-
-

- Fixed deadline for launch.
- Budget limitations.
- Third-party API rate limits.

Success Criteria

- System launch on time.
- Positive customer feedback.
- Smooth technician onboarding.
- Efficient admin workflow.